NEW BEDFORD HARBOR SUPERFUND SITE

ESD COST ESTIMATE
100% T and D, $80M/YEAR
Hydraulic Wetlands Total Cost (No Funding Discount
Calendar| Cost | Project Dredging Remediation Escalation, 0%| Total Cost with | (assume 0% | Factor (for| Net Present
Year Year | Year | Fixed Costs Costs T&D Costs Costs Capital Costs Discount) [ 3.5% Escalation| Escalation) 2.7%) | Value at 2.7%
2010 0 1| $ 13,666,953 | $ 41,666,625 | $ 20,739,469 [ $ -1$ 485,806 ($ 76,558,853 | $ 76,558,853 | $ 80,000,000 1.0000| $ 76,558,853
2011 1 2| $ 13,666,953 | $ 41,666,625 | $ 20,739,469 | $ -|$ 3,285481|$ 79,358,528 | $ 82,136,076 | $ 80,000,000 0.9737| $ 77,272,179
2012 2 3] $ 13,666,953 | $ 41,666,625 | $ 20,739,469 | $ -1$ 1,162,124 [ $ 77,235,171 | $ 82,736,246 | $ 80,000,000 0.9481| $ 73,227,503
2013 3 4| $ 13,666,953 | $ 39,967,579 | $ 19,893,772 | $ -1$ 71,806 | $ 73,600,110 [ $ 81,601,758 | $ 80,000,000 0.9232| $ 67,946,507
2014 4 5/$ 4824857 |$ -1$ -1 $ 16,936,508 | $ 21,161,893 | $ 42,923,259 | $ 49,255,427 | $ 80,000,000 0.8989| $ 38,584,325
2015 5 6| $ 4,824,857 | $ -1$ - | $ 20,933,827 | $ 12,156,985 | $ 37,915,669 [ $ 45,031,921 | $ 80,000,000 0.8753| $ 33,186,886
TOTALS $64,317,526 $164,967,45 $82,112,179 $37,870,335 $38,324,095 $387,591,589 $417,320,280  $480,000,000 $366,776,253
AVG AVG
64,598,598 69,553,380
1/13/2010 1of8

SDMS DoclID 70001126




NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $80M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
PLANNING & REPORTING Escalated from 2005 actuals
Dredge Season 1, $80M 12 MO|$ 30,937 |$ 371,242
Off Season 1, $80M 0 MO|$ 15,468 | $ -
fee $ 26915|% 398,157
Dredge Season 2, $80M 12 MO|$ 30,937 |$ 371,242
Off Season 2, $80M 0 MO|$ 15,468 | $ -
fee $ 26915|$% 398,157
Dredge Season 3, $80M 12 MO|$ 30,937 |$ 371,242
Off Season 3, $80M 0 MO|$ 15,468 | $ -
fee $ 26915|% 398,157
Dredge Season 4, $80M 12 MO|$ 30,937 |$ 371,242
Off Season 4, $80M 0 MO|$ 15,468 | $ -
fee $ 26915|$% 398,157
Dredge Season 5, $80M 2 MO|$ 30937|$ 61,874
Off Season 5, $80M 10 MO| $ 15,468 | $ 154,684
fee $ 15,700 |$ 232,258
Dredge Season 6, $80M 2 MO|$ 30937 (% 61,874
Off Season 6, $80M 10 MO|$ 15468 | $ 154,684
fee $ 15700|$ 232,258
PROJECT MANAGEMENT Escalated from 2005 actuals
Dredge Season 1, $80M 10 MO| $ 237,965 | $2,379,648
Off Season 1, $80M 2 MO| $ 118,982 |$ 237,965
fee $ 189,777 | $ 2,807,390
Dredge Season 2, $80M 10 MO| $ 237,965 | $2,379,648
Off Season 2, $80M 2 MO| $ 118,982 | $ 237,965
fee $ 189,777 | $ 2,807,390
Dredge Season 3, $80M 10 MO| $ 237,965 | $2,379,648
Off Season 3, $80M 2 MO| $ 118,982 |$ 237,965
fee $ 189,777 | $ 2,807,390
Dredge Season 4, $80M 10 MO| $ 237,965 | $2,379,648
Off Season 4, $80M 2 MO| $ 118,982 | $ 237,965
fee $ 189,777 | $ 2,807,390
Dredge Season 5, $80M 0 MO| $ 237,965 | $ -
Off Season 5, $80M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515 $ 1,531,304
Dredge Season 6, $80M 0 MO| $ 237,965 | $ -
Off Season 6, $80M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515| $ 1,531,304
MOBILIZATION/DEMOBILIZATION Escalated from 2008 proposal
Dredge Season, $80M 1 LS| $ 3,555,855 | $ 3,555,855 Same for all hydraulic dredge seasons
fee $ 257,799 | $ 3,813,655
OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 proposal Bathy, WWTP sampling, ambient air sampling
Dredge Season 1, $80M 10 MO|$ 26,957 % 269,569
Off Season 1, $80M 2 MO| $ - $ -
fee $ 19544|$ 289,113
Dredge Season 2, $80M 10 MO|$ 26,957 |$ 269,569
Off Season 2, $80M 2 MO| $ -1 $ -
fee $ 19,544 |$ 289,113
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $80M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 3, $80M 10 MO|$ 26,957 % 269,569
Off Season 3, $80M 2 MO| $ - $ -
fee $ 19544 |$ 289,113
Dredge Season 4, $80M 10 MO|$ 26,957 |$ 269,569
Off Season 4, $80M 2 MO| $ -1 $ -
fee $ 19,544 |$ 289,113
Dredge Season 5, $80M 0 MO|$ 26,957 | $ -
Off Season 5, $80M 12 MO| $ -1 $ -
fee $ -1$ -
Dredge Season 6, $80M 0 MO|$ 26,957 | $ -
Off Season 6, $80M 12 MO| $ -1 $ -
fee $ -1$ -
SITE O&M Escalated from 2008 proposal
Dredge Season 1, $80M 10 MO| $ 126,487 | $1,264,871
Off Season 1, $80M 2 MO|$ 71,487 |$ 142,974
fee $ 102,069 | $ 1,509,914
Dredge Season 2, $80M 10 MO| $ 126,487 | $1,264,871
Off Season 2, $80M 2 MO|$ 71,487 |$ 142,974
fee $ 102,069 | $ 1,509,914
Dredge Season 3, $80M 10 MO| $ 126,487 | $1,264,871
Off Season 3, $80M 2 MO|$ 71,487 |$ 142,974
fee $ 102,069 | $ 1,509,914
Dredge Season 4, $80M 10 MO| $ 126,487 | $1,264,871
Off Season 4, $80M 2 MO|$ 71,487 |$ 142,974
fee $ 102,069 | $ 1,509,914
Dredge Season 5, $80M 0 MO| $ 126,487 | $ -
Off Season 5, $80M 12 MO|$ 71,487 3% 857,846
fee $ 62,194 |% 920,039
Dredge Season 6, $80M 0 MO| $ 126,487 | $ -
Off Season 6, $80M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194|$ 920,039
NAE EXPENDITURES Escalated from 2005 actuals
Dredge Season, $80M 12 MO| $ 178,438 | $2,141,256 No Fee on NAE Expenditures
Off Season, $80M 0 MO|$ 89,219|$ -
fee $ -|$ 2,141,256
SEDIMENT SAMPLING & WQM Escalated from 2008 actuals
Project Year 1, $80M 10 MO| $ 202,609 | $2,026,094 No Fee on Sed Samp & WQM
fee $ - | $ 2,026,094
Project Year 2, $80M 10 MO| $ 202,609 | $2,026,094
fee $ - | $ 2,026,094
Project Year 3, $80M 10 MO| $ 202,609 | $2,026,094
fee $ - | $ 2,026,094
Project Year 4, $80M 10 MO| $ 202,609 | $2,026,094
fee $ - | $ 2,026,094
Project Year 5, $80M 0 MO| $ 202,609 | $ -
fee $ -1$ -
Project Year 6, $80M 0 MO| $ 202,609 | $ -
fee $ -1$ -
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $80M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

DATABASE O&M & WEB Escalated from 2008 actuals

Project Year 1, $80M 10 MO|$ 68,137|$ 681,374 No Fee on Database O&M & Weh

fee $ -|$ 681,374

Project Year 2, $80M 10 MO| $ 68,137 |$ 681,374

fee $ -|$ 681,374

Project Year 3, $80M 10 MO| $ 68,137 |$ 681,374

fee $ -|$ 681,374

Project Year 4, $80M 10 MO| $ 68,137 |$ 681,374

fee $ -|$ 681,374

Project Year 5, $80M 0 MO|$ 68,137 | $ -

fee $ -1 $ -

Project Year 6, $80M 0 MO|$ 68,137 | $ -

fee $ -1$ -
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $80M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
HYDRAULIC DREDGING 882|cy/day No T&D Costs
Project Year 1, $80M CY[ $ 2071 $ - 2008 Cost Est
escalated 198 175000 CY| $ 222 | $38,850,000 2010 dollars 17500
fee $ 2,816,625 | $ 41,666,625 CY Sand
Project Year 2, $80M CY| $ 207 | $ - 2008 Cost Est
escalated 198 175000 CY| $ 222 | $ 38,850,000 2010 dollars 17500
fee $ 2,816,625 | $ 41,666,625 CY Sand
Project Year 3, $80M CY[ $ 207 1 $ - 2008 Cost Est
escalated 198 175000 CY| $ 222 | $38,850,000 2010 dollars 17500
fee $ 2,816,625 | $ 41,666,625 CY Sand
Project Year 4, $80M CY| $ 207 | $ - 2008 Cost Est
escalated 190 167864 CY| $ 222 | $ 37,265,808 2010 dollars 16786
fee $ 2,701,771 | $ 39,967,579 CY Sand
Project Year 5, $80M CY[ $ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand
Project Year 6, $80M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand
TOTAL 786 692864 $ 164,967,454
16786
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100% T and D, §

NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

5BOM/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Includes shipment
Ship by rail to Hazardous  |of sand and
TRANSP & DISPOSAL Waste Landfill oversize.
Project Year 1, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 113750 CY| $ 170 | $ 19,337,500 2010 dollars CY cake to CDFs
fee $ 1,401,969 20,739,469
Project Year 2, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 113750 CY| $ 170 | $ 19,337,500 2010 dollars CY cake to CDFs
fee $ 1,401,969 20,739,469
Project Year 3, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 113750 CY| $ 170 | $ 19,337,500 2010 dollars CY cake to CDFs
fee $ 1,401,969 20,739,469
Project Year 4, $15M CY| $ 164 | $ - 2009 Actual
escalated 109112 CY| $ 170 | $ 18,548,972 2010 dollars CY cake to CDFs
fee $ 1,344,800 19,893,772
Project Year 5, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ - -
Project Year 6, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars CY cake to CDFs
fee $ - -
TOTAL 450362 82,112,179
0
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
$80M/YEAR WETLANDS REMEDIATION COSTS

100% T and D

ITEM QUANTITY | UNITS [UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
WETLAND RESTORATION Includes silt curtains
Project Year 1, $80M CY| $ 687 | $ - 2008 Cost Est
escalated 0 CY| $ 736 | $ - 2010 dollars
fee $ -1 -
Project Year 2, $80M CY| $ 687 | $ - 2008 Cost Est
escalated 0 CY| $ 736 | $ - 2010 dollars
fee $ -1$ -
Project Year 3, $80M CY| $ 687 | $ - 2008 Cost Est
escalated 0 CY| $ 736 | $ - 2010 dollars
fee $ -1 -
Project Year 4, $80M CY| $ 687 | $ - 2008 Cost Est
escalated 0 CY| $ 736 | $ - 2010 dollars
fee $ -1$ -
Project Year 5, $80M CY| $ 687 | $ - 2008 Cost Est
escalated 21456 CY| $ 736 | $15,791,616 2010 dollars
fee $ 1,144,892 | $16,936,508
Project Year 6, $80M CY| $ 687 | $ - 2008 Cost Est
escalated 26520 CY| $ 736 | $19,518,720 2010 dollars
fee $ 1,415,107 | $20,933,827
47976 $ 37,870,335
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NEW BEDFORD HARBOR SUPERFUND SITE

ESD COST ESTIMATE

100% T and D, $80M/YEAR CAPITAL COSTS

ITEM QUANTITY|UNITS| UNIT COST | SUBTOTAL TOTAL COMMENTS [ ASSUMPTIONS
TERC RECOMPETE LS| $ 983,404 2007 Cost Est
escalated 1 LS| $ 1,090,318 |$ 1,090,318 | $ 1,090,318 [2010 dollars Year 3
DEMOB AREAS C & D LS| $ 9,875,524 2007 Cost Est
escalated 1 LS| $10,949,170 2010 dollars Year 6
fee $ 793,815 $11,742,985 | $11,742,985
NSTAR CROSSING LS| $ 3,000,000 2008 Cost Est
escalated 1 LS| $ 3,213,675|$ 3,213,675 $ 3,213,675 (2010 dollars Year 2
MARSH ISLAND RESTORATION LS| $ 2,750,000 2007 Cost Est
escalated 1 LS| $ 3,048,974 2010 dollars Year 5
fee $ 221,051(%$ 3,270,025 | $ 3,270,025
EMPTY CELL #1 & CAP DDA LS| $15,573,194 2008 Cost Est
escalated 1 LS| $ 16,682,395 2010 dollars Year 5
fee $ 1,209,474 %$17,891,869 | $17,891,869
NARAGANSETT LTM LS| $ 400,000 2009 Cost Est
escalated 1 LS| $ 414,000|$ 414,000 $ 828,000 (2010 dollars Years 1 & 6
CONFIRMATIONAL SAMPLING YR| $ 62,500 2008 Cost Est
escalated 1 YR| $ 66,952 2010 dollars Years 1-4
fee $ 4,854 | $ 71,806 [ $ 287,224
TOTAL $ 38,324,095
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